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Abstract: 
Recently, the construction industry is increasingly internationalized. Especially in the Northeast Asian region, 
there are opportunities in which companies from various countries collaborate in projects more and more. And a 
lot of problems are caused by the differences between Western project management and local project 
management. 
The aim of this study is, as a part of international comparative study on project management, to clarify the 
characteristics of the supervision system in South Korea and Japan. In this study, construction management 
system including related regulations is analyzed. And the differences between construction supervision in Japan 
and that in South Korea are made clear.  
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1 Introduction 
 
The internationalization of the construction market 
advances increasingly.  Recently, European and 
American project management (PM) has got into 
Asian market and friction has been caused. On the 
other hand, each country in Asia is preparing for the 
next stage corresponding to the change in the market 
environment. Therefore, it is necessary to clarify the 
system of PM in each country which has been 
performed unconsciously from an objective aspect. 
 The comparative investigation of the supervision 
system in South Korea and Japan is discussed in this 
paper. 
 
2 Contractor's work 
 
2.1 Quality control 
 
The arrangement of engineers (based on the 
construction industry law) and the preparation of the 
construction ledger are made as contractor's work 
concerning the quality control in Japan(based on law 
concerning the promotion of fair tenders for public 
construction and proper contracts) And the 
arrangement of engineers (based on the construction 
industry fundamental law) and the planning of quality 
assurance are established in South Korea (based on 
law concerning management of construction 
technology). The arrangement of engineers is a 
commonly-observed feature in both countries, but the 
preparation of the construction ledger in Japan and the  
 
 
 
establishment of quality assurance in South Korea 
are two different things.    
The purpose of imposing on contractors the duty 
for the preparation of the construction ledger is to 
increase transparency for the parties concerned of 
layered structure of the organization at the site, 
especially for clients. Since documents for 
subcontract are attached to the construction ledger, 
clients can prevent possible misconduct which 
might violate the value of the quality of the 
construction by auditing the ledger.  
On the other hand, it is believed that the aim of 
obligating the establishment of quality assurance 
plan is to clarify the system of construction quality 
control for clients as well. Moreover, it should be 
considered that there is a shade of meaning of 
showing the framework of contractors’ quality 
assurance plan by prescribing the contents of 
quality control plan in detail.  
 The difference between contractors' services 
reflects the peculiar background of each country.  
It is said that the construction industry of Japan has 
developed based on long-term mutual trusts 
between the clients and contractors. To maintain 
this mutual trust, contractors have improved their 
management ability independently, and clients have 
left work trusting contractors ' ability of 
management. A long-term relation exists between 
the main contractors and subcontractors similarly. 
Contractors in Japan has established the 
self-management system to control quality  
centering on major general contractors through 
such development process. 
  
 
 
 
Fig.1 Management in Japan and South Korea by 
contractor 
  
On the other hand, it is thought that distrust of 
contractors’ self-management ability lead to the 
foundation of the construction administration in 
South Korea. It is necessary to compensate for 
the lack of contractors' ability of management or to 
correct it for public ends as well as the client. The 
matter which affects the quality control is 
established in detail for that. 
 
2.2 Safety management 
 
The work concerning the safety control is to set 
up the safety and health committee in Japan (based 
on Industrial Safety and Health Law), and the 
establishment of the safety control organization 
(based on law concerning health and safety of 
industry) and the safety control plan (based on law 
concerning management of construction 
technology) in South Korea. A 
commonly-observed feature in both countries is the 
establishment of the organization concerning safety 
control based basically on law covering all 
industries; occasionally special provision for the 
construction industry is made because of its layered 
structure and the complexity on the construction 
site. Detailed regulations for the safety control are 
established in Japan as well as South Korea. This is 
because accidents in the construction industry are 
more than those of other industries and one of the 
most important missions of the administration is to 
protect workers’ life. In South Korea, the safety 
control has been enhanced by providing the 
establishment of the safety control plan and the 
content in further detail based on law concerning 
management of construction technology. It is 
thought that the lack of the self-management ability 
of contractors is the cause for the development of 
safety control as well as the quality control.  
 
3 Comparison of supervision system 
 
3.1 Execution of supervision 
  
The official personnel does the supervision as a 
supervisor in public construction projects, and the 
architect who belongs to the architectural firm does 
in private construction projects in Japan.            
The supervision in South Korea is provided by 
the architect who belongs to the architect office or 
the supervisor who belongs to the company 
specialized in the supervision. But, there are 
buildings which only the registered supervisor can 
supervise.   The supervisor who belongs to the 
company of the supervision specialty does 
"Responsibility Supervision". (System of South 
Korea which obligates clients to consign the 
supervision to the private supervision specialty 
company in addition to the supervisor of public 
organization in public constructions above 
10,000,000,000won)     
 
3.2 Legal position of supervisors in construction 
 
(1) Delegation of inspection function from the 
administration  
 
When the construction is completed and the 
supervision work is ended, supervisors in Japan 
must report the result to the client in written 
documents. After receiving the notice of the 
completion of supervision, the client applies for 
inspection of the building by the administrative 
authorities. If the inspection is successful, the client 
can get the approval for occupation.  
In addition to this completion inspection, the 
authority is conducting in-process check in Japan 
when specific process which the site manager 
indicates is completed. It is obligated to submit the 
management report to the client for the supervisor 
in South Korea as well as in Japan. However, if the 
supervision report which the supervisor made is 
presented, the approval for occupation can be got. 
In a construction where the supervisor is not 
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appointed, the supervising authority is supposed to 
inspect it. 
 
(2) Giving of strong authority 
 
 
Fig.2 Legal frame of supervisor in construction 
 
 The difference between two countries is seen in 
the actions that should be done by the supervisor in 
a construction. When a construction turns out to be 
not executed as described in the drawing and 
specification in Japan, the supervisor gives advice 
to the contractor at once. And, if the contractor 
ignores, if the supervisor is supposed to report the 
matter to the client. Therefore, it is assumed that 
the report to the client is supervisor's work. In 
South Korea, after notifying the client, the 
supervisor is supposed to request the correction or 
re-construction to contractor when construction is 
not being done as the drawing and specification 
shows. 
It is assumed that the work of the supervisor in 
Japan is nothing more than that. However, in South 
Korea, when the contractor refuses such requests, 
cancellation of the construction can be ordered. Not 
only the contractor but also the client should obey 
the order. In addition, it is prohibited to take all 
retaliatory actions against the supervisor who 
executed the request or order  by canceling the 
appointment or refusing to pay.  Thus, a strong 
power with legal grounds is given to the supervisor 
in South Korea; supervisor's authority exceeds that 
of client's.  
 
3.3 Content of the supervision 
 
It is assumed that the legal examination of the 
drawing and specification is the basic work of the 
construction supervision. A prior consultation to 
the drawing and specification and the legal 
examination of them at the building site are 
included in the construction supervision. 
  There is no description about the work of the 
supervision in the law, but there exists in the 
consignment book on the construction supervision 
in Japan. Since construction permission can be 
obtained only by the examination of the basic 
drawing and specification in South Korea, the party 
who can carry out legal examination to a detailed 
drawing is needed. It seems that in order to have 
the construction supervision bear a part in this 
service, the legal examination of the drawing and 
specification is provided for basic work of the 
construction supervision.  
It is believed that the confirmation of the 
application form for the approval of use and the 
examination of the completed drawing of 
construction are basic work of the “construction 
supervision”.  
The administration or a designated representative 
of the administration does the completion 
inspection, and gives the approval of use afterward 
in Japan. In South Korea, if the completed report of 
the supervision is sent in as an application 
document, the approval of use can be gotten. Thus, 
there is legally a close relation between the 
approval of use by the administration and the work 
of the construction supervision.  
The examination and guidance of contractor's 
safety control and quality control are described 
clearly as work of the “construction supervision”. 
As for the Japanese construction supervision, the 
work includes the examination of the construction 
plan and the management as a supervisor, though 
the meaning of the “construction plan” is 
ambiguous. In case of South Korea, the service of 
the construction supervision is described clearly as 
the examination and guidance of the contractor's 
safety control and quality control, and these are the 
basic work which the construction supervision must 
do especially in a large-scale construction.  
The system of the responsibility management in 
South Korea is done by stationing the supervisor on 
the building site. A private supervision company 
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which is commissioned to do the responsibility 
management by public organizations should station 
its supervisor on the building site as the 
responsibility supervisor. 
  
4 Strength and weakness of 
management system of Japan and South 
Korea 
 
4.1 For Japan 
 
  The strength of the management system of 
Japan lies in a close network centered on competent 
general contractors based on a long-term mutual 
trusts and cooperative relationship. The soft warily 
ability like the quality controls and the safety 
control is accumulated in the close relationship 
between main contractors and subcontractors, and 
this has enabled companies to implement the 
project smoothly. Moreover, the client can take 
advantage of the high ability of the general 
contractors and can fix the responsibility on it by 
using procurement like the design and build etc. 
Meanwhile, this strong point becomes the 
weakness of Japanese system, and it brings about 
the opacity of the organization and the fixation of 
the method of procurement. Moreover, cooperative 
relation established domestically prevents 
companies in construction industry from becoming 
independent from the domestic demand.  
 
4.2 For Korea 
 
 The strong point of the management system of 
South Korea is as follows. The first is the 
supervisor which seeks profits on behalf of the 
client. It promotes projects maximizing the 
demand of the client on the strength of legal 
authority. The second is the leadership of the 
administration. By a variety of measures 
implemented by the administration, private 
companies are made to act unitedly.   
 But, such leadership of the administration 
becomes the weakness of management system of 
the South Korea production system. Various 
restrictions make it difficult for the private 
company to provide flexible service for the demand 
of the client because the production system of 
construction is improved at the initiative of the 
administration. The second weakness of 
management system of the South Korea production 
system is detailed regulations concerning the work 
of each subject. There is a possibility that the 
regulations make the contractor lose the 
consideration of important improvements. The 
third is the clear division of the scope of work of 
each party.  Because the scope of work of each 
party is classified, the organization of the project 
becomes large and the locus of the responsibility 
might become obscure. Moreover, the effect of 
reflecting the technology of construction in design 
phase decreases. 
 
5 Conclusions 
 
The supervision system of the construction 
industry in Japan and South Korea and the feature 
of both countries are compared.  
There are two types; government-initiated system 
based on law in South Korea and the Japanese 
system based on mutual-trust among each party. It 
cannot be judged so far which system is more 
efficient. However, it cannot be overlooked that an 
original system is developed according to the 
environment of the industry of the home country.  
It seems that comparing the supervisor systems 
in each country promotes the change into the more 
effective production system.  
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